



ITEM #4

STRONG TIES, LLC
847 County RD 24 | Ceresco, NE 68017

Project: Lower Platte South NRD Antelope Creek Bank Repair
Project #: Olsson Project No. 015-1619
Date: 5/3/2023

Contact: Michael McCullough
Cell: 402-617-0097
Email: mike.strongties@gmail.com

Quote To: Brian Juneneman
Olsson
CHANGE PROPOSAL #1

Item	Description	Quantity	Unit	Unit Price	Extension
	Crushed Limestone delivered to job and stockpiled	2815.00	TON	\$ 45.50	\$ 128,082.50
	Load and haul off excess dirt originally to be used as reinforced soil	1590.90	CY	\$ 14.85	\$ 23,624.87
Sub Total:					\$ 151,707.37
GC Markup (15%):					\$ 22,756.10
Total Quote:					\$ 174,463.47
Per conversation with Corey Wasserburger we will remove GC Markup					\$ (22,756.10)
As discussed with Corey Wasserburger					\$ 151,707.37

Inclusions/Exclusions/Notes:

Notes:

- * To procure crushed limestone, we offer the above pricing
- * In regards to the crushed limestone, we are able to source the material with a commitment from the Owner