




LOWER PLATTE SOUTH natural resources district

3125 Portia Street | P.O. Box 83581 • Lincoln, Nebraska 68501-3581
P: 402.476.2729 • F: 402.476.6454 | www.lpsnrd.org

Memorandum

Date: June 11, 2021
To: Urban Subcommittee
From: Jared Nelson, District Engineer 
Subject: Urban Subcommittee Meeting Minutes – June 2021

The Urban Subcommittee met virtually at 5:30pm, on Thursday, June 10, 2021. Subcommittee members participating included Tom Green, Gary Aldridge, Bob Andersen, Christine Lamberty, Luke Peterson, and Ray Stevens. Others participating included NRD staff Paul Zillig, Dave Potter, Mike Murren, Al Langdale, Tracy Zayac and Jared Nelson; and Lindy Rogers with FYRA Engineering. Director Green called the meeting to order at 5:31pm, and gave a brief welcome before reviewing the agenda. There were two items the Subcommittee took action on, as well as a project update given, as described below.

(a.) Consideration of contract modifications with FYRA for the Salt Creek Levee Penetrations Repair – STA 347+15R Project – First, Al Langdale gave a description of the project where FYRA Engineering is under contract and has been designing the 42” CMP pipe penetration repair at Salt Creek Levee near STA 347+15R (behind Super Saver). Langdale explained that due to the US Army Corps of Engineers (USACE) taking a long time on permitting, as well as a change in pipe material type, FYRA has provided the attached letter and proposed Amendment (#1) for an additional \$10,963 to cover changes to the original scope of work. The Subcommittee reviewed and discussed the amendment, with staff and Lindy Rogers responding to questions.

It was moved by Andersen, seconded by Peterson, and approved by the Subcommittee (with Green, Andersen, Lamberty, Peterson, and Stevens voting yes, and Aldridge voting no) to recommend that the Board of Directors approve Amendment #1 to the Professional Services Agreement between FYRA Engineering and LPSNRD, in an amount not to exceed \$10,963, for additional services for the Salt Creek Levee Penetrations Repair – STA 347+15R project.

(b.) Consideration of contract modifications with FYRA for the Salt Creek Levee Penetrations Repair – 4 Pipes Project – Next, Jared Nelson gave a description of the project to repair four pipes, which is currently wrapping up construction with HR Bookstrom as the Contractor, and FYRA Engineering under contract for engineering and construction phase services. This project addresses four pipes through the Levee at Stations: 67 + 15L, 67 + 45R, and 131 + 50L. Nelson described how similar to the previously discussed project, this project had the same out of scope issues regarding permit delays and additional permitting requirements by USACE. Nelson and Rogers also explained how this project had unforeseen issues arising during construction which FYRA worked to resolve. Nelson referred to the attached letter and proposed

Amendment (#1), from FYRA, for an additional \$12,476 to cover changes to the original scope of work. The Subcommittee reviewed and discussed the amendment, with staff and Lindy Rogers responding to questions.

It was moved by Stevens, seconded by Lamberty, and approved by the Subcommittee (with Green, Andersen, Lamberty, Peterson, and Stevens voting yes, and Aldridge voting no) to recommend that the Board of Directors approve Amendment #1 to the Professional Services Agreement between FYRA Engineering and LPSNRD, in an amount not to exceed \$12,476, for additional services for the Salt Creek Levee Penetrations Repair – 4 Pipes project.

(c.) Reports – Finally, a report was given to the Subcommittee by staff on the Deadmans Run Flood Reduction project and the progress of the physical Flume model UNL has built and is running water now.

There being no further business the meeting adjourned at approximately 6:00 pm.

JN/jn